

The Medina City Council adopted a separate franchise agreement with Mediacom for cable TV, internet, and phone service for residents starting January 1, 2014. Medina and Mediacom have agreed to extend the system build out in Medina per the following language from the Franchise Agreement over the next three years:

(4) System Extensions.

(a) The City and Grantee desire to construct approximately thirty (30) miles of System facilities in the City. Said thirty (30) miles shall be constructed on the following schedule, subject to the terms and conditions herein (all schedules may be accelerated upon mutual agreement between Grantee and City):

(i) Subject to Grantee's ability to secure access to all rights-of-way necessary to extend the System on reasonable terms and conditions, Grantee shall construct and activate fifteen (15) miles of System cable at its sole cost and expense on the following schedule:

6.46 miles in the first twelve (12) months after the Effective Date of this Franchise (this includes a 1.46 mile connection to Medina City Hall);

5 miles in second twelve (12) months after the Effective Date of this Franchise;

5 miles in the third twelve (12) months after the Effective Date of this Franchise.

(ii) Grantee shall submit its construction plans to City as soon as practicable after the Effective Date of this Franchise, showing the schedule and route for each of the 5 mile segments. City shall have thirty (30) days to review, comment on and approve the construction plans. Such approval shall not be unreasonably withheld and the parties shall work cooperatively to reach mutual agreement on the construction plans.

(iii) City and Grantee shall share equally the cost of construction of an additional 15 miles of System cable within the first three (3) years of the Effective Date of this Franchise. The fifteen (15) additional miles of System cable construction shall be based on an Actual Cost not to exceed Twenty Four Thousand Dollars (\$24,000) per mile. Therefore the total cost to be paid by City for the construction of the additional 15 miles of System cable shall not exceed \$180,000 (15 miles x \$12,000).

(iv) In the unlikely event the City and Grantee do not construct the second fifteen (15) miles of plant, Grantee shall remain obligated to extend plant to all areas of the City where the density reaches or exceeds fifteen (15) homes per cable mile as measured from the nearest Node or terminating amplifier required to deliver a signal that complies with the FCC Technical Standards.

(v) The thirty (30) miles of System construction contemplated herein shall be in addition to any System construction which Grantee elects to undertake in the City and System construction in new developments.